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Executive Summary and Introduction 
 
The purpose of this project was to provide significant educational efforts promoting land 
and water resource protection for two communities within the Hampton Harbor 
Watershed.  The project was to include educational efforts aimed at promoting the NHEP 
Management Plan’s action items for protecting critical land and water resources, to 
provide sustained technical assistance that involved resource prioritization, support for 
public relations campaigns for open space bond campaigns, and the preparation of 
funding applications for important shoreland protection projects for the communities of 
Hampton and Hampton Falls.  The project focus area was not defined, as much of the 
open undeveloped acreage in both communities was the main focus for protection efforts, 
which includes several hundreds of acres.  The Protecting Hampton Harbor Watershed 
Project offered sustained assistance to the two conservation commissions, and was 
successful in helping to advance the implementation of two significant land and resource 
protection projects within the Hampton Harbor Watershed.       
 
Although no permanent protection project was completed in full during the length of the 
Protecting Hampton Harbor Watershed Project, significant education and outreach 
efforts have been achieved and two significant land protection projects are in process. In 
fact, with the assistance of this shoreland protection project, one landowner with 
significant holdings in both communities is participating in a permanent protection 
project currently underway.  The educational efforts on land protection, conservation 
options, resource prioritization, funding opportunities, and the public relations 
information to support the passage of local open space bonds brought much enthusiasm 
into both communities.  Both communities became very active and successful with their 
resultant actions, each with somewhat of a different twist.  Moreover, the motivation for 
permanent protection efforts has been securely established in both communities, and both 
have a renewed sense of the importance of permanent stewardship of natural resources.   
 
Project Goals and Objectives 
 
The project involved two main phases including: 
 

1) Public informational meetings and educational initiatives to promote awareness of 
the NHEP Management Plan, conservation opportunities, estate planning, and 
resource prioritization of the significant natural resources located in both 
communities.  Resource prioritization included added importance stressing 
connecting contiguous habitat blocks, increasing natural buffers, and protecting 
priority agricultural, wetland, and wildlife areas.  This phase included several 
informal and formal public workshops held in both Hampton Falls and Hampton. 

 
2) Offering technical assistance for both Conservation Commissions and for 

landowners on land protection efforts within the Hampton Harbor Watershed.  
Additionally, significant assistance and information was provided for the 
promotion of local open space bonds in both communities. This phase also 
included the preparation of six substantial funding applications for three different 



properties within the Hampton Harbor Watershed, some of which have already 
proved successful.   

 
Methods 
 
It is important to note that the success of this project involved the collaboration of a 
variety of natural resource groups and agencies.  The UNH Cooperative Extension 
assisted with outreach efforts, and the Rockingham Planning Commission (RPC) was 
involved with the GIS mapping efforts.  Additionally, the Trust for Public Lands (TPL) 
was instrumental in its participation in the conservation project in Hampton.  Although 
the result (i.e., a completed and final conservation project) was not reached during the 
timeframe of this project, significant advances toward the completion of two considerable 
conservation projects have been achieved.  Moreover, the successful passage of local 
open space bonds within both communities represents a momentous success of this 
project as well.  For both communities, the accomplishments have been very successful, 
yet somewhat different.  The most significant accomplishments for both communities are 
bulleted for informational purposes.  It should be recognized that all parties involved in 
each of the documented tasks have expended a substantial amount of time, effort, energy, 
and resources. 
 
 
v RCCD coordinated with the Rockingham Planning Commission on mapping 

needs for this project, and several GIS natural resource maps were completed, 
including a conservation focus area map (see Appendix H). RCCD completed a 
natural resource prioritization and criteria ranking for open space protection for 
the Town of Hampton (see Appendix D).    

 
v RCCD met with the Hampton Falls Conservation Commission to discuss 

initiating land protection projects, and produced and sent a letter out to a focus 
group of over 50 individuals that have large landho ldings in town and thought to 
have an interest in conservation options, and to offer additional technical 
assistance and/or information to them (see Appendix A).   

 
v RCCD completed a funding application for prime wetlands designation at the 

request of the Hampton Conservation Commission (see Appendix C).    
 

v RCCD produced a Federal Farmland Protection Program (FPP) application that 
included obtaining all of the information necessary to finalize this funding 
application in a timely manner for the Town of Hampton (see Appendix C). The 
Hampton Conservation Commission, in partnership with the TPL, submitted an 
FPP application to the Natural Resources Conservation Service (NRCS) in May 
of 2003, and will revamp this application and resubmit a new FRPP in May of 
2004. (Appendix C). 

 
v Throughout the entire project the RCCD met with representatives from the Towns 

of Hampton and Hampton Falls.  RCCD was in constant contact with the TPL and 



the Hampton Open Space Commission members on the progress of the 
educational initiatives and the conservation project.  RCCD also met with several 
individual landowners (sometimes repeatedly) during this project to promote 
conservation projects and to discuss conservation options.  RCCD met numerous 
times with the Hampton Falls Conservation Commission, Hampton Open Space 
Committee, TPL staff, UNH Cooperative Extension staff, and various municipal 
officials and municipal boards to discuss pending conservation projects, and to 
request support for local open space bonds.   

 
v RCCD completed a site visit with a landowner who owns property along the 

Taylor River in Hampton Falls and completed a Land and Water Conservation 
Fund application for the Town of Hampton Falls (see Appendix C). The 
landowner was originally interested in conservation options for which this 
funding application was prepared.  Unfortunately, the landowner then decided to 
move forward with an extensive horse farm development plan, and the funding 
application that was prepared for the permanent protection of this parcel was 
withdrawn.  RCCD also completed a NH Land and Community Heritage 
Investment Program (LCHIP) preliminary and final application for a parcel 
(150+/- acres) in Hampton with an additional 15 acres in Hampton Falls (see 
Appendix C).  RCCD completed a site walk with both Conservation 
Commissions, TPL staff, and LCHIP staff at the Hurd Farm, and thankfully this 
application has consequently been awarded partial funding from LCHIP (see 
Appendix B). 

 
v RCCD met with landowners in Hampton Falls several times to discuss 

conservation options and the upcoming Federal Farmland Protection Program 
(FRPP) 2004 application (due in May of 2004).   RCCD completed a draft FRPP 
application for the Town of Hampton Falls for a considerable and actively farmed 
property in town (see Appendix C). 

 
v RCCD provided draft open space bond language for both communities to be 

submitted for Town Meeting (see Appendix E).  RCCD provided draft and final 
public relations information for promoting an open space bond for the Town of 
Hampton Falls.  Several flyers were sent out to residents in both Hampton Falls 
and Hampton to promote the passage of local open space bonds (see Appendix F).   

 
v RCCD organized and completed a public relations brochure for a Conservation 

Options workshop that was to be held on 9/24/03 (see Appendix G).  RCCD 
provided copies of this flyer to both communities, the Hampton Falls Library 
newsletter, local cable, and three newspapers. RCCD also sent out the attached 
letter to 51 landowners in Hampton Falls to promote attendance at this workshop.  
Unfortunately, not enough registrations were received and the workshop was 
cancelled.  Although RCCD anticipated another similar workshop to take place 
during the winter of 2004, additional time and effort was instead dedicated toward 
the educational efforts necessary to promote the passage of local open space 
bonds in both communities. Several public workshops were held in both 



communities on conservation options and on requesting support for local open 
space bonds.  Additionally, another pub lic workshop was offered in Hampton 
Falls on Municipal Funding Options, sponsored by the Hampton Falls 
Conservation Commission and Center for Land Conservation Assistance (CLCA) 
(see Appendix F).  A tremendous amount of time and energy has been spent by 
both Conservation Commission and Open Space Committee members to educate 
the public on the importance of the passage of the local open space bond in both 
communities.   This tremendous educational effort paid off tremendously in both 
communities with the passage of a $2.5 million dollar bond in Hampton Falls (by 
66%) and the passage of a $3 million dollar bond for the protection of the Hurd 
Farm in Hampton (by nearly 75%) (see Appendix B). 

 
Ø RCCD was in constant contact with UNH Cooperative Extension and TPL, as 

well as with the Hampton Falls Conservation Commission and Hampton Open 
Space Committee, to discuss focused land protection strategies, and the necessity 
for both Towns to move forward with an open space bond request, although for 
different reasons.  Due to the previous two attempts at passage of an open space 
bond, the Town of Hampton insisted that if a bond were to be suggested, that the 
conservation project (i.e., the Hurd Farm) had to be the only focus.  The Town of 
Hampton Falls, on the other hand, knew from previous negotiations with 
landowners that sometimes things just happen with discussions regarding land.  
They decided that it was in their best interest to promote the passage of the open 
space bond for general land protection strategies, although they had been 
negotiating with one landowner for well over a year.  This aspect of the project 
involved several personal contacts with RCCD, as well as numerous email and 
phone conversations, and additional meetings. 

 
Ø RCCD continuously worked with the Hampton Falls Conservation Commission 

and provided significant information on what other communities have completed 
for open space initiatives, and what had passed for open space bond articles 
within the past few years.  RCCD provided the Hampton Falls Conservation 
Commission with additional technical assistance on public relations and education 
that are often necessary to pass an open space bond.  RCCD provided significant 
public relations information for the town newsletter and for flyers to be sent to all 
residents prior to Town Meeting.  The Hampton Falls Conservation Commission 
became so immersed in this project that they developed signs and stickers for cars 
to promote the passage of the open space bond.  With a limited amount of time 
and resources, the Hampton Falls Conservation Commission and Hampton Open 
Space Committee both had tremendous success in seeing the passage of their 
independent open space bond questions at the 2004 Town Meeting.  These are 
tremendous successes for both communities, particularly with the addition of two 
very significant properties well on their way to be permanently protected in the 
Hampton Harbor Watershed.  Two working farms with approximately 350 acres 
will be permanently protected in this critical watershed! This significant 
accomplishment is due in large part to the success of the educational efforts and 



technical assistance offered under the Protecting Hampton Harbor Watershed 
Project!   

 
 

Results and Discussion  
 
The two main objectives at the onset of the Protecting Hampton Harbor Watershed 
Project have been achieved.  The variety of formal and informal workshops offered were 
well attended (except for one) with valuable information provided, and excellent 
questions asked by the various participants.  Significant educational efforts on the 
importance of protecting natural resources, municipal funding options for open space, 
and conservation options were achieved for municipal officials and residents alike.  The 
outcome from these educational efforts led both communities to have tremendous support 
for assessing their natural resources, and to understand the implications of further 
development verses preservation of special lands.  Additionally many residents became 
more aware of wildlife habitat, importance of riverine protection, and of the special 
natural resources that exist within the Hampton Harbor Watershed.  Increasing the 
awareness of natural resource protection and conservation options among both municipal 
officials and community members proved to be an outstanding success in both 
communities.   
 
The main difference between the successes of both communities is that Hampton chose to 
support the permanent protection of one significant and historic parcel, and Hampton 
Falls chose to support the permanent protection of special natural resources within the 
community.  A strong similarity between both communities’ successes was in the 
recognition of the importance and uniqueness of the disappearing agricultural lands 
within this watershed. 
 
Prior to this project Hampton had attempted two previous passages of a generic (non-
property specific) open space bond, with two resultant failures.  Hampton Falls had 
initiated a public relations campaign on educating residents on conservation options, but 
did not feel confident to request funds other than the 100% current use penalty tax that 
they already received.  Both communities knew that they had not been able to financially 
assist landowners interested in permanently protecting their critical properties due to the 
limited available funds.  There simply were nearly not enough funds available in the 
conservation fund accounts to offer willing landowners with significant landholdings 
equitable incentives.  Land negotiations with landowners becomes even more complex 
with local and regional developers eyeing every parcel of land and offering those 
landowners extremely large sums of money, looking for large scale developments in 
return.  For coastal communities with limited available funds, it makes it very difficult to 
even try to compete with what developers will offer.  Yet with the technical assistance of 
this project, both communities have prevailed with the passage of their independent local 
open space bonds.  Another outstanding success of the Protecting Hampton Harbor 
Watershed Project is that two of the three landowners chose the conservation project 
instead of the development route.  This is in direct contrast to a similarly funded NHEP 
(2003) project that involved the towns of Brentwood and Fremont.   



 
It is interesting to note that for the past two years with all of the assistance that the Town 
of Hampton Falls has received, the Conservation Commission was still reluctant to 
attempt the passage of an open space bond in order to financially assist landowners to 
permanently protect critical properties.  This was a very new avenue for the Town of 
Hampton Falls to undertake and although they had much success with their education 
initiatives on open space protection, and a new and invigorated Conservation 
Commission, they still did not feel that they had the time, energy, resources, or 
knowledge of conservation options and values to move this effort forward.  Through the 
support offered under this project, they were able to move forward, embrace the 
challenge, and ultimately be extremely successful with this endeavor.   
 
During the ending stages of this project, the Hampton Falls Conservation Commission, 
with the support of the local municipal boards, decided to move forward with an open 
space bond campaign.  Knowing that they would not have to be totally responsible for all 
efforts involved in an open space bond campaign also removed some of the pressures 
they were feeling to be able to complete the campaign in a timely manner. 
 
With the assistance of RCCD, the Hampton Falls Conservation Commission unanimously 
approved moving forward with a $2.5 million dollar open space bond authority for all of 
Hampton Falls, rather than focusing only on one particular property.  In Hampton, with 
similar technical assistance, the Hampton Conservation Commission and Hampton Open 
Space Committee also unanimously approved moving forward with a $3 million dollar 
open space bond authority for the permanent protection of the Hurd Farm.  This 
component of the Protecting Hampton Harbor Watershed Project would never have 
occurred if the significant educational and outreach efforts during the past year had not 
been completed.   
 
The Hampton and Hampton Falls Conservation Commissions now feel empowered to 
continue with large-scale conservation efforts within each community, with assistance 
from those agencies and groups that have been working with them throughout this 
project.  The overall project has allowed both communities to advocate for critical 
resource protection issues and techniques, and has clearly strengthened the local capacity 
of both Conservation Commissions.  Both communities have also greatly appreciated the 
ability to assist landowners in town with permanent protection efforts, particularly with 
funding support to help leverage their existing dollars.  
 
Due to the education and outreach efforts from the Protecting Hampton Harbor 
Watershed Project, the conservation efforts will be continued in a more positive and 
informed manner during 2004/2005 than we could have ever hoped.  Moreover, with the 
permanent protection of over 350 acres within the Hampton Harbor Watershed likely to 
be completed in 2004, this project should be considered a considerable achievement. This 
accomplishment is the direct consequence of the education, outreach, and technical 
assistance provided under the Protecting Hampton Harbor Watershed.    
 



The Towns of Hampton and Hampton Falls have significantly expanded their 
conservation capacity through the Protecting Hampton Harbor Watershed Project.  Both 
communities have progressed in obtaining significant funds for permanently protecting 
critical land and water resources within each community through the passage of local 
open space bonds.   
 
Most of all, both Conservation Commissions are now ready, willing, and able to 
implement their first significant conservation project(s).  All of these positive efforts are 
the direct result of the Protecting Hampton Harbor Watershed Project.  It is very likely 
that this effort will be a catalyst for additional protection efforts in both communities, and 
perhaps in adjacent communities within the Hampton Harbor and NH Coastal 
Watersheds.   
 
Conclusions   
 
The Protecting Hampton Harbor Watershed Project has ended successfully.  For the 
conservation commissions that have been involved with this project, the members from 
the Towns of Hampton and Hampton Falls have strengthened their capacity to educate 
residents on critical natural resources, imperative conservation projects, and to initiate 
and work toward implementing considerable conservation projects.  Obviously, the 
results achieved from a final and completed conservation project within the Hampton 
Harbor Watershed would have highlighted the ultimate success of the Protecting 
Hampton Harbor Watershed Project.  However, it is well known that land conservation 
efforts can often take a long time, and the fact that there are signed agreements with two 
landowners with significant land holdings worthy of protection is a success in itself.  The 
two landowners have been in discussions with town members for over two years 
regarding land conservation options and protection efforts on their lands.  It is 
outstanding that these two conservation projects are underway in the Hampton Harbor 
Watershed, where the increased population and intense development pressures are 
incredible.  Additionally, both commissions became very effective in becoming educated 
themselves, and in being able and willing to advocate and protect the considerable natural 
resources within their respective communities that have increased dramatically through 
the duration of this project.  That in itself is a significant accomplishment for the health 
of the entire NH Coastal Watershed.  Moreover, due to the increases in requests for 
technical assistance for these types of services from communities throughout 
Rockingham County, RCCD can confirm that the type of technical assistance offered to 
the Towns of Hampton and Hampton Falls has significantly expanded their conservation 
capacity through the Protecting Hampton Harbor Watershed Project, which is desired, 
and therefore should be considered another accomplishment of this project.    
 
Recommendations  
 
RCCD has an impressive and longstanding history with natural resource initiatives in 
Rockingham County.  At the completion of this project, several other communities have 
come to RCCD in need of similar technical assistance. The need and desire for technical 
assistance for natural resource protection projects is genuine in Rockingham County, as 



well as throughout the entire NH Coastal Watershed.  Many of the communities do not 
have funds available to request this technical assistance, and this is where the assistance 
of the NHEP is imperative.  Once this type of technical assistance is provided, some 
communities can then find additional funds more readily ava ilable, as the results of this 
assistance often lead to significant educational opportunities for all involved.  The 
considerable outreach and educational efforts that resulted from this project achieved 
stunning results, impressive natural resource efforts, and significant conservation 
enthusiasm within both communities.  Moreover, any conservation projects that are 
implemented because of this technical assistance often become the tangible natural 
resource projects that can emphasize the importance of this work, and importance of the 
stewardship of the natural resources within each community and within the Hampton 
Harbor Watershed.  This result not only benefits the community members involved, but 
also benefits all that live and enjoy in the NH Coastal Watershed.   


